U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
C:: I. HEADING
DATE: October 15, 1997
SUBJECT:  Central Steel and Drum, Newark, Essex County,
New Jersey
FROM: Greg DeAngelis, 0SC, USEPA Reg§&s I
Response and Prevention Branch ot
TO: B. Sprague, 2ERRD-RPB _
J. Daloia, 2ERRD-RPB
B. Bellow, 2CD
T. Johnson, 5202G
R. Cahill, 2CD-PAT
D. Karlen, 20RC-NJSFB
C. Petersen, 2ERRD-NJRB
R. Byrnes, EPA-20IG
T. Riverso, EPA-20PM-GCMB
S. Delikat, NJDEP
J. Smolenski, NJDEP
R. Swales, Newark Office of Emergency Management
ERD;Washington (E-mail) i ‘
C:, STAR
POLREP No: Two (2)

II. BACKGROUND

Site No.: JR

Delivery Order No.: 2001-02-130
Responge Authority: CERCLA

ERNS No.: ' N/A

CERCLIS No.: NJD011482577

NPL Status: Non-NPL

State Notification: NJDEP notified
Action Memorandum Status: Approved July 3, 1997
Start Date: September 29, 1997
Demcbilization Date: N/A

Completion Date: N/A
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III. SITE INFORMATION

A.

I li--! ;!

CERCLA Ihcident categqry: Other
Abandoned Drum Reconditioning/Recycling Facility

si b .

" The Site is located at 704-738 Doremqé Avenue, Newark, New

Jersey, 07105. The Site ‘is situated in an industrial area

in the Iron Bound section of Newark and consists of a large:

manufacturing building located on 8.5 acres. Material

located at the site includes: incinerator ash; flammable
liquids; and caustics. e .

Refer to Polrep #1 for more detailed information.

IV. RESPONSE INFORMATION

AL

situation

1 Current Situation

The command post is fully operational. The EPA, START, and
ERCS continue removal actions. Removal activities include
the following: ash consolidation; debris clearing; drum
sampling and HAZ-CAT'ing.' '

2. Removal Action to Date

On October 6, .1997, ash consolidation and drum staging
operations continued. Clearing of debris to gain access to
the drums continued. Received initial analytical data on
the samples from the ash. piles.

On Ocﬁober 7, 1997, ash consolidation and product drum’

staging operations continued. Clearing of debris to gain
access to the drums and the random ash piles continued.
Sampling operations begin on the drums containing product.

On October 8,' 1997, ash consolidation and product drum

staging operations continued. Clearing of debris to gain
access to the drums and the random ash piles continued.
Drum sampling and air ' monitoring operations continued.

On October 9, 1997, ash consolidation and product drum
staging operations continued. Clearing of debris to gain
access to the. random ash piles continued. Drum sampling
and air monitoring operations continued. Additional ash
pile samples are taken and sent for analysis. HAZ-CAT'ing

e
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operations begin.

On Qctober 10, 1997, ash consolidation and product drum
staging operations continued. Clearing of debris to gain
access to the random ash piles continued. Drum sampling
and air monitoring operations continued. HAZ-CAT'ing
operations continued.

3. Enforcement

The On-Scene Coordinator is currently working with the
Program Support Branch, the office of Regional Counsel and
the NJDEP to locate viable PRPs to recover clean-up costs.

W
The objective of this removal action is to eliminate the
threat to public health and welfare and the environment

caused by the materials abandoned at the Site, The
removal action will include:

Securing the Site.

Inventory of materials located at the Site.
Sampling and analysis of materials located on-site.

Waste categorization.

Transportation and disposal of all hazardous wastes in
accordance with EPA's CERCLA Off-Site Disposal Policy.

Mo W

The selected mode of transportation and method of disposal
will be based on the analytical data.

Next Steps

Consolidation of the ash from within the drums will be
completed.

Drum sampling operations will continue.

Debris will continue to be cleared as necessary to gain
access to random drums and ash piles.

Hazcatting operations will continue.

Key Issues

None



V.

Cost Information

The follow:mg 1nformatlon is estimated cost for the removal O

actlon as of October 10, 1997.

Cost to Date

ERCS . , 8 31.200.40
START _ ‘ ~'$  5,000.00
EPA | $ 4,000.00
‘Total ~$ 40,100.00

The above accounting of expenditures is an estimate based on’
figures known to the OSC at the time this report was, written. -

Thé cost accounting provided is this report does not necessarily

represent -an exact monetary figure which the government may
include in any claim for cost recovery.
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